US EPA RECORDS CENTER

_ s mlmmuumnmmmmmuun

Subcontract horticulturalist/arborist consultant to pre-survey/inventory vegetation to be
removed at SA 6 & SA 7, then prepare vegetation restoration plan

Subcontract structural engineer (we won’t use EQE’s engineer) to assess creek structures
(bridges, outfalls, retaining walls) and provide cofferdam design (ie. Recommend sheet wall type
and drive depth)

Order 10” HDPE SDR-17 Pipe (2-3 week lead time)

Quantify and procure geotextiles, HDPE liner (for staging area)

Procure automated truck wash station for primary staging pad, truck wash containment for
manned truck wash at SA6 & SA 7.

Procure WWTP components and frac tanks

Prepare clearing and grubbing figures City Arborist (Todd Prvor)
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ID Task Name Duration | [May 14,'12 [May 21,12
o U T IWITTEIS IS i T WiT{FISiS
1 | Excavation Preparation SA6 34 days . .
2 Set Up Springfield Belle & WT Support Equipment 4 days f :
3 Install Cofferdams 1st Isolation Area ) 2 days
4 ‘ Install Cofferdam 2nd Isolation Area 1 day
5 | Install Cofferdam 3rd Isolation Area - - ~1day
6 Install Isolation Dewatering Pumping System 6 days
T | Dewater Isolation Areas ' - 28 days
8 Dewater 1st Area 14 days
9 ~ Dewater2nd Area o - 14 days
10 Dewater 3rd Area 14 days
11 ~  By-Pass Pumping = -
12 Install By-pass Pumping
13 | Maintain By Pass Pumping -
14 | Exacavtion and Restoration SA6
15 " Isolation Area 1 N
16 Excavation 1st Isolation Area
17 ~ Restoration 1st Isolation Area i
18 Remove Upstream Cofferdam
19 Isolation Area 2 ' :
20 Excavation 2nd Isolation Area
21 Restoration 2nd Isolation Area )
22 Remove Upstream Cofferdam
23 Isolation Area 3 : -
24 Excavation 3rd Isolation Area
25 Restoration 3rd Isolation Area
26 Remove Cofferdams and Pumping System

May 28, '12 |
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D Task Name . | Duration |Apr 23, '12 [ Apr 30,'12
o ‘ SIMITIWIT!FISISIMl%lWITIFISES|
1 Excavation Preparation SA8 34 days | -
2 ) Set Up Springfield Belle & WT Support Equipment . B ' 4 days .
3 Install Cofferdams 1st Isolation Area 2 days
4 Install Cofferdam 2nd Isolation Area _ ! 1 day
5 Install Cofferdam 3rd Isolation Area I 1 day
6 1" " install Isolation Dewatering Pumping System N . 8days
7 Dewator Isolation Areas i 28 days
8 Dewater 1st Area I 14 days
8 Dewater 2nd Area ; 14 days
10 " 'Dewater 3rd Area o : 14 days
11 By-Pass Pumping i 38 days
12 Install By-pass Pumping : 2 days
13 Maintain By Pass Pumping 36 days
14 Exacavtion and Restoration SA6 20 days
15 Isolation Area 1 i 6 days
16 “Excavatlon 1st Isolation Area ’ T 2 days |
17 Restoration 1st Isolation Area : 2 days
18 Remova Upstream Cofferdam ! 1 day
19 isolation Area 2 . 8 days
20 " Excavation 2nd Isolation Area - o o -ﬁ':_—' “4days
21 Rastoration 2nd Isolation Area ' 3 days
22 Remove Upstream Cofferdam 1 day
23 Isolation Area 3 , 6 days
24 i Excavation 3rd Isolation Area ;—A 3 days
25 Restoration 3rd Isolation Area i 2 days
26 Remove Cofferdams and Pumping System - — “1day

Task © .~ Milestone 0 External Tasks [:l
Project: Rev Vacuum dewatering scen ' ~ .
Date: Thu 3/29/12 Spm QU0 TH Summa'y External Milestone ‘
Progress M  Project Summary (G  poadine JL
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Portage Creek Area Site
ERRS Contractor - EQM

TASK PERFORMANCE GOALS
As of 6/18/2012

TASK GOAL | REVISED | ACTUAL EXPLANATION

Staging Area .
Staging pad ready 4/27 4/25
Springfield Belle up 4/27 5/21 6/7 _|initial tasking miscomm, backwash pump
SA7
| Dig Non-TSCA 3/30 3/28
Dig TSCA 4/6 4/3
Demobe 4/20 4/17
SA6
Bypass system up 5/11 5§/12 [Rain for Rent
Sheet pile in 5/17 5/17 {CMC
Start excavation 5/1 5/21 5/21 |RFPs, Rain for Rent, dlear & grub E bank .
Finish excavation 6/15 6/15 {Terra :
Finish backfill 6/19 Terra
Sheet pife out 6/20 [ )
Demobe 6/29 N_——"
Axtell Creek

Clear/grubftree removal 6/15 tree sub
Sheet pile in 6/25 CMC (W & E end of creek)
Bypass system up 6/29 {need to discuss prep, strategy
Start excavation 7/9 Week off July2-6
Finish excavation 7/20
Finish backfill 7/27

SA5-D
Big trees down* 6/15 tree sub
Clear/grub W bank® 7/13 tree sub
Fence off / mat E bank* 7/13
Sheet pile in* 6/29 CMC (if feasible)
Bypass pumps up* 7/27 jreed to discuss prep, strategy
Groundwater De-watering* 7/27 needs to operate at least 14 days prior to dig
Start excavation 8/20 Excavation must not start until 8/20 per Gity
Finish excavation 9/7
Finish backfill 9/14
Demobe

SAS.C
Clear/Grub/tree removal 5/14
Fence off / mat E bank 9/7
Sheet pile in N Vine Street )
Bypass pumps up 7/27 | already installed for SAS-D excavation
Groundwater De-watering 9/7.
Start excavation 9/17
Finish excavation 9/24
Finish hackfill 9/28
Demobe 10/5

* Per conversation with Debbie Jung on 6/15, instaliation of the by-pass and dewatering system, dearing/grubbing,
fencing, sheet pife and roadway construction (w/ swamp mats) can begin prior to 8/20. Only excavation activities are
not permitted prior to 8/20.




ID ask Name Duration Start Jun 10, '13 Jun 17,'13 Jun 24
o TIFIS[SM|[TW[TIF[S[SIMITIW[T[FISISIM[T

1 SA3A Sediment Removal and Streambed Restoration 4.29 days? Fri 6/7113

2 Backfill Grids 1-6 with Rip Rap 0.33 days Fri 6/7/13 h'

3 Place River Rock on Streambanks Grids 1-6 0.33 days Fri6/7/13

4 Place Bank Run in Grids 1-6 0.33 days Fri6/7113

5 Excavate under Abandoned RR Bridge Grid 7 1.25days Mon 6/10/13

6 Excavate Grid 8 0.75days  Tue 6/11/13

7 Backfill Grids 7-8 with Rip Rap 0.33days Wed 6/12/13

8 Place River Rock on Streambanks Grids 7-8 0.33days Wed 6/12/13

9 Place Bank Run in Grids 7-8 0.33days Thu6/13/13

10 Install Coir Matting on Creek Banks Grids 1-6 0.5days Mon 6/10/13

11 Install Logs on Creek Banks Grids 1-6 0.5days Tue®6/11/13

12 Install Coir Matting on Creek Banks Grids 7-8 0.25days  Thu6/13/13

13 Install Logs on Creek Banks Grids 7-8 0.25 days Fri 6/14/13

14 Mobilize Dozer and Perform Final Grade of Grid 3 1 day? Fri6/7113 Cmi—

15 Infrasturcure Removal SA3A 9.04 days? Fri 6/7/13 :

16 Remove North/South Cofferdams 2days Thu6/13/13

17 Mobilize Jackson & Merkey Equipment 0.5days Thu6/13/13

18 Set Mats for North/South Walls 0.5days Thu6/13/13

19 Remove North and South Walls 1day Thu6/13/13

20 Demobilize Jackson & Merkey 0.5 days Fri 6/14/13

21 Move Sheetpile to SA1 C&B 0.25 days Fri6/14/13

22 Remove Vacuum Dewatering System 5 days Fri 6/14/13

23 Disconnect Pumps/Piping system 0.5 days Fri 6/14/13

24 Remove well points 1.5 days Fri 6/14/13

25 Relocate Pumps, Piping 1day Tue6/18/13

26 Backfill well point holes 2days Wed 6/19/13

27 Remove By-Pass Pumps 4 days? Fri 6/14/13

28 Disconnect Discharge Piping System 1 day Fri 6/14/13

29 Disconnect Fuel System Relocate Fuel Tanks 0.25 days Fri 6/14/13

30 Crane Service to Remove and Relocate Pumps 1day Mon6/17/13

31 Remove Pumping System Secondary Containment 0.4days Mon 6/17/13

32 Relocate Pumps System Timber Mat Platform 0.4days Tue6/18/13
33 Relocate Fuel Tanks 1day? Mon6/17/13
34 Cut up Discharge Pipe into 50 foot sections and relocate 3days Tue6/18/13
35 Remove Sump Trench Boxes & Relocate SA1C 0.5days Tue6/18/13
36 Backfill Sump Locations w/ Rip-Rap 0.5days Wed 6/19/13
37 Relocate Tire Wash & Polytanks 0.3 days Fri 6/14/13 ()
38 Relocate Frac Tank 0.7 days Fri 6/14/13

. Task i) Milestone L 2 External Tasks e —
Eﬁtﬁzp‘g[%ﬁ?m and B transition Split DU er i Summary PE—————  External Milestone ¢
Progress es——  Project Summary PeS=====IE=SE Deadline <
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1D Task Name Duration Start Finish Predecessors y 6,'13 [May 13, '13| May 20
o TiFSS. T TFSS| T TF]
1 SA5A 7.8 days Fri 5/10/13  Thu 5/23/13 .
2 Creek Channel & Streambed Restoration 2.4 days Fri 5/10/13  Tue 5/14/13
< Place Rip Rap 2 days Fri 5/10/13°  Tue 5/14/13
4 Stabilize Banks w/River Rock 2 days Fri 5/10/13  Tue 5/14/13 38§S+0.2 days
5 Place Bank Run to pre-existing grade 2 days Fri5/10113  Tue 5/14/13 4S85+0.2 days
6 Remove Isolation Barrier 0.8 days Tue 5/14/13  Tue 5/14/13
7 Mobilize Jackson & Merkey 0.2days  Tue 5/14/13  Tue 5/14/13
8 North/South wall access and matting 0.2days Tue 5/14/13  Tue 5/14/13 5§F+1.5 days
9 Remove North Wall 0.5days Tue 5/14/13  Tue 5/14/13 8
10 Remove South Wall 0.5days Tue 5/14/13  Tue 5/14/13 OFF
11 Relocate Equip & Sheeting SA3A 0.2days  Tue 5/14/13  Tue 5/14/13 10FF
12 Remove Dredging Infrastructure 6.1days Mon 5/13/13 Wed 5/22/13
13 Vacum Dewatering System 265days Mon 5/13/13 Thu 5/16/13
14 |4 Remove Header Pipe 0.5days Mon 5/13/13  Mon 5/13/13
18 Remove Well Points 0.5days Mon 5/13/13  Tue 5/14/13 14
16 Relocate VDS Hardware to SA3A 0.3days Tue5/14/13  Tue 5/14/13 15
17 Backfill WP Holes w/Bentonite & Sand 2days Mon5/13/13  Thu 5/16/13 14
18 By-Pass Dewatering System 4.5days Wed 5/15/13 Wed 5/22/13
19 Disconnect intake tubes from BP 1-5 0.5days Wed 5/15/13 Wed 5/15/13 10
20 Remove Pump Screen at Dutton Street bridge 0.1days Wed5/15/13 Wed 5/15/13 10 3
21 Disconnect Discharge Manifold 0.5days Wed5/15/13  Thu 5/16/13 19
22 Return Pumps 1-5 1day  Thu 5/16/13 Fri 5/17/13 21
23 Disasemble Discharge Piping 1.5days Thu5/16/13 Mon 5/20/13 21
24 Discharge Piping Relocation to SA1C support Area 2days Mon 5/20/13 Wed 5/22/13 23
25 Remove Gabion Baskets From Creek 0.2days Thub5/16/13  Thu 5/16/13 21
26 Remove Sump Trench Boxes/decon/swab sample/return to Protek 2days Wed5/15/13  Mon 5/20/13 19
27 Demobilze Adler Frac Tank 1.2days Mon5/13/13  Tue 5/14/13 =]
28 | Empty and Washout Tank 0.2days Mon 5/13/13  Mon 5/13/13
29 Swab Sample 0.2days Mon 5/13/13  Mon 5/13/13 28 1
30 Return to Adler 0.5days Mon 5/13/13  Tue 5/14/13 28FS+0.5 days
31 | Relocate Portajons & hand wash to SA3A 0.2days Tue 5/21/13  Tue 5/21/13 1
32 Relocate laminated Road Mats to SA3A 2days Wed 5/156/13 Fri 6/17/13
33 Remove Silt Curtain 0.2days Wed5/15/13 Wed 5/15/13 10 r
34 Remove Turbidity Meters 0.2days Wed 5/15/13 Wed 5/15/13 10
3B | Relocate Kamatsu 360 to SA3A 0.2days Tue 5/14/13  Tue 5/14/13 T
36 | Relocate GPS Post to SA3A 0.1days Mon 5/13/13  Mon 5/13/13 1
37 Remove Construction Fencing 1 day Fri5/17/13  Mon 5/20/13 22 h
38 Restoration 7days Mon 5/13/13  Thu 5/23/13 P——
Task (————  Milestone L External Tasks
B:Jee:c'tlzlg‘ogﬂ%%%reek SASA to SA3A Split Ciiaa sty Summary Pmmmm————y  External Milestone ¢
Progress e Project Summary VSSImI====—g  Deadline <
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ID ask Name

Duration Start Jun 10, '13 Jun 17,'13 Jun 24
o TIFISISIMITIW[TIFIS[SMITIW[TIF|S[SIMIT
39 Pump out tank 0.2 days Fri 6/14/13
40 Baker to Move Tank 0.5 days Fri 6/14/13
41 Relocate Support Tent 0.3 days Fri 6/14/13
42 Relocate Office Trailer 0.3 days Fri 6/14/13
43 Relocate Light Plants 0.4 days Fri6/14/13 )
44 Relocate Kamatsu PC 360 1 day? Fri6/7/13 (s———
45 Relocate Kamatsu Long Reach 1 day? Fri6/7/13 —
46 Demobilize Mini-excavator 1 day? Fri8/7/13 —
47 Relocate Timber Mats 1 day? Fri6/7113 —
48 Relocate Mixing Box 1 day? Fri 6/7/13
49 Relocate 6" Baker Pump & Misc Small Pumps/Hoses 1 day? Fri6/7113 =
50 Remove Sediment Curtain 1day? FA67A13  E—
51 SA1 C & B Site Prepration 1 day? Frig/7113| (pe———
52 By-Pass Pump System 1 day? Friei73| ey
53 Mobilize Pipe Weld Contractor 1 day? Fri 6/7/13 —
54 Weld Discharge Pipe and Install Past SA1B 1 day? Fri 6/7/13 [———
55 Install Sump Trench Boxes 1 day? Fri6/7/13 [———]
56 Place Pump Platform Mats 1 day? Fri6/7/13 -
57 Install Secondary Containment Liner 1 day? Fri6/7/13
58 Set Pumps 1-5 1 day? Fri6/7/13
59 Connect Pumps to Discharge Piping 1 day? Fri6/7/13
60 Set and Connect Fuel Tanks 1 day? Fri6/7113 =
61 Install Suction Tubes for Pumps 1 day? Fri 6/7/13 —
62 Start Up Pump & Shakedown System 1 day? Fri6/7/13 —
63 Isolation of SA1 C &B 1 day? Frig/7/13| (pe——
64 Mobilize Jackson & Merkey 1 day? FA67/13) G
65 Install South Cofferdam 1 day? Frie/7/13| CES
66 Relocate J&M Excavator to SA1B 1 day? Fri6/7113 Cm—
67 Install North Cofferdam 1 day? Fri67M3 G
68 Vacuum Dewatering System 1 day? Frig/713| (pe——————y
69 Install SA1C Well Points & Connect to header system/pumps 1 day? Fri6/7/13 —
70 Install SA1B Well Points & Connect To header System 1 day? Fri6/7/13 _
71 Pumping System Startup and Shakedown 1 day? Fri 6/7/13 —
72 Begin Isolation Area Dewatering 1 day? Fri6/7/13 [asiamma-]
73 Infrastructure Prepration 1 day? Frig/7113) (pee———
74 Spot Frac Tank 1 day? Fri6/7/13 —
75 Setup Tire Wash 1 day? Fri6/7/13 ——
76 Spot Office Trailer 1 day? Fri 6/7/13 [Re—
Task G Milestone L 2 External Tasks e —
g':-otj::%f: 531:%/??10 and B transition | spi Cevvsiveriveoo o Summary Pe————  External Milestone ¢
Progress esssssssssmm——  Project Summary VPSSSmm===g  Deadline &
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D Task Name

Duration Start Jun 10,13 Jun 17,13 Jun 24
i TIF[s[sM[TIW[TIFIs[smITIW[TIF[S[s[MIT
77 N Setup Light Plants 1 day? Frl &/7/13 = ;
78 ' Setup Support Tent T T T 1deyd| Fieng :
79 . install Timber Mat Road along SA1C ' 1day?,  F&7/13 !
80 | Set Mixing Box near SA1C-1/layout visqueen on banks " 1day?’  Fremn3 |
Task Milestone External Tasks (o)
Project: SA3 to SA1C and B transition
LIS I I I T I I I B B B A —
Date: Mon 8/10/13 Split Summary External Milestone <
Progress cossumessmm———  Project Summary U———————  Deadline &
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PC Completion demob schedule

ID |® ask Name Duration | Start Finish  [Predecessors  [Resource Names

1 Springfield Belle R 1 day?! Sep 26| Sep 27 - - ~

2 | _ Fractank ) 1 day? Sep 28 Sep 27 _

3 7 Empty Frac Tank 1day?! = Sep26 Sep27 T
4 ~"Decontaminate Adler Frac Tank 1 day? Sep 26 Sep 27 T
5 | swap Sample Frac Tank & Analyze _ 1 day? Sep 26 Sep 27! o R

8 | _ | ____ _Demobiize AFT 1 day? Sep 26 Sep27) | __ _

7 Tigg Bag Filter Units o 1 day? Sep 20‘ 8Sep 27 R

8 L _ _ Decontaminate Units ) 1 day? Sep 28 Sep27| ~ o
g - _Swab Sample BFU & Analyze 1day?]  Sep28 _Sep 27 _ N
10 Demobllize BFU_ 1 day? Sep 28] Sep2?7f |
M | _ | _ AISGenerator e . _. .4 . Aday?  _Sep28 Sep 27 - .
12 | " Disconnect fromSB ~ 1day? Sep 26 Sep 27 o o
13 ~_ _ Demobilize AISG i iday?]l  Sep26 Sep 27 o ;
477 | PabyBelle . 1day? Sep 26 8ep2y, | D
16 | EPA to evaluate Equipment & Materlals _ 1day?| Sep 26 Sep 27 L _
18 ~ Demabillze BB 7 1day? Sep 26 Sep27| _ ] —
17 | SBFinal Disposition_ o o 1 day?: Sep26]  Sep2r ] e
18 1= 7 Empty Media from Vessels 1 day?! Sep 26| Sep27! ~ . 4 T
19 77T 7" Determine SB Final Disposition 1 day? Sep 28 Sep 27' S

20 I """ Finalize Disposition Paperwork 1 day?' Sep 26 ~ Sep 27 L . B ]
21 i " Demobilize SB o 1 day? Sep 26 Sep 27/ o
22 " TCRA Staging Pad 1 day? Sep 26, 8ep 27 S

23 | __ , __ Final TSCA Sediment Disposal _ 1 day? Sep 26| Sep 27! _ _
24 Timber Mat Processing 1 day? Sep 26 Sep27 L

25 | ' __ Mobllize & Setup Tub Grinder _ 1 day? Sep 26! Sep27, . .
26 | Process TimberMats =~ 1 day? Sep 28 Sep 27! B _ _
27 ~_ Dispose Timber Pulp Debris 1 day? Sep 26 Sep 27 o
28 ' Decon Tub Grinder 1 day?. Sep 26/ Sep27.

29 " TCRA Pad Removal 1 day? Sep 26 Sep 27 Lo e
30 B _Remove Barrier Blocks 1 day?, Sep 26. Sep 27, L -

3 Dispose of Accumulated Tires ~ . 1day? Sep 2ei Sep2? T

32 _ _+____ Excavate and Ship TCRA Pad i 1 day?' Sep 26[ Sep27.
3 1 Remove TCRA Pad Barrier Construction Fence . 1day? Sep 26 Sep 27 L
M “Setup Temporary Tire Wash i 1 day?: Sep 26 Sep27 _ __ | _

35 ___Demobilize Preasure Washer Trailer o 1day? Sep 26/ Sep 27 L
36 o —_ Backfill & Final Grade _ oo day?] Sep 26, Sep 27
37 ] xSupportCO_mpound ) 1 day? Sep 26 Sep 27 o
38 . _Demobilize HE 300 gal Fuel Celi D | c‘.lay‘?J Sep 26' _Sep2r. 1
39 __Flammable Storage Unit ' 1day? ~ Sep2é Sep 27 -
40 Use Remove and/or Dispose Flammable Materials ) 1 day?l N Sep 26 Sep 27 -

& ) __ Demobilize FSU L 1day? Sep 26 Sep27 - T .
_42 ____Connex Box_ o1 day?’ Sep 26 Sep 27 }

43 ~ _Demobilize and/or Dispose Contents | 1 day‘ﬂ Sep 26 Sep27
44 ~_Clean Interior . 1day? Sep 26, Sep27. = T j
45 | _Demobilize : 1 day?, Sep 26 Sep 27 T
46 __ Office Trailers | 1day?! Sep 26 Sep 27/ I

Page 1




PC Completion demob schedule
1D [ ask Name | Duration Start Finish  |Predecessors  |Resource Names

47 1 Remove Confents from Ail 3 Trallers — 1day?| Sep 26 Sep 271 N
48 1 _Clean Trallers o 1 day? Sep 28 Sep27l ~

9 N Disconnect Electric Power . L 1day?]  Sep26 _Sep 27 ~ -
50 ! Disconnect Power Service B " 1day? Sep 268 Sep 27 - .
51 i Demobllize Crew Trailer _ " 1day?l _ Sep28, Sep 27/ ) _
62 | *__ demobllize EQ Traller . 1day?| =~  Sep26| Sep27. ~ .
53 o Demobilize EPA Trailer _ _ 1day?l Sep 26| Sep 27 ] __
54 i Demobilize Sanitation Facilities ) __1day? Sep 28 Sep 27
55 . Remove Perimeter Fence and Gates ~ " 1day? Sep 26 Sep 27, _
58 _ 'Equlpmgnt - o _l_1day? __ Sep26 _ Sep 27_ B _ o
57 i RTK-GPS System 1day?|  Sep26 Sep27 b .
58 ) Disconnect RTK-GPS for LR Excavator .. 1day? ~  Sep28 Sep27 _ _
59 I _Return RTK-GPS to Geoshack _  1day?] _ Sep26 _ Sep27 _ _ ~
60 _ Long Reach Excavator " 1day? Sep 26, Sep 21 B N L
81 4  Decon LR Excavator o " 1day?|  Sep26| = Sep 277 ] L
82 - _Swap sample & analyze o o . 1day?  Sep26 Sep 27! ! _
63 A Demobilize LR Excavator _ T 1day? Sep 26 _Sep27. , _
64 1 Track Dump Trucks . " 1day? Sep26 Sep27 L o
85 i "Decon Track Dump Trucks ™ ~— ~ ~ L 1day? Sep 26| _Sep27 B —;
66 1 ‘Swap sample & analyze ~ ™ 1day?|” Sep 26, Sep27 o
67 ! Demobllize Track Dumps _ L | day‘? N Sep 26. Sep27' _. .
68 : PC 360 Excavator N o C tday?' Sep 26 Sep 27, :
] B Decon PC360ex 1day?]  Sep26. Sep27 o _
70 L _ Swap sample & analyze _ L " 1day?| Sep 26| _Sep27 o
71 . Demobilize Track Dumps . o . " 1day? Sep 26 _Sep 27‘
72 1 JD Multl Terrlan ioader ‘1day? Sep 26' “Sep 27, . L
73  Decon MTL _ 1day?  Sep26 Sep 27_ - .

74 | | "Swab Sample & Analyze - { 1day?| Sep28!  Sep27

75 ; " Demobllize MTL j " 1day?| = Sep. 26' “Sep 27 N
76 i WA 380 Rubber Tire Loader _ _ 1day? _ Sep 26 Sep2r ! o
77 Decon RTL T ) 7 1day? Sep 26, Sep 27 ~
78 . Swab Sample & Analyze I 1day? Sep 26 Sep27 R
79 b Demobilize RTL o { _1day?  Sep26 _Sep 27 o -
80 _PC 360 Excavator #2 " 1.day?: Sep 26 Sep 27

Page 2




Demobilization of SA1A and SA1B

Week of September 30, 2013 through October 27, 2013

{Rese-Park} Except for where 18” discharge pipes are passing throug

Week of October 7 through 10, 2013 (Long weekend October 11" through morning of October 15")

2 . p 2:30 AM-onT} 3v-10/10/13
o Mobilize 18 M to remove sheet pilewal 17 at SAIR thenat SAIA demobilize aguipmentand

. " st fae &
’ ’
heet-pile{De ~ ant-to-deconsheetpieove e nse-with-trash-pump-asitis-being




well,- (Swab Sample and scheduh demoblllzatnon ?)

Week of October 15-18, 2013

o DBeecenTrench-boxesand-demobilize—

\Wg| e—Ship-Mise-Pipi contai - - i back r d—foadH

/'aﬁ Ak ot toai [

ot Hr-Bri t >Farted

. /(/y ﬁ'ﬁm)érmﬁ\. Bst LQU% %W)
Week of October 21-25, 2013
e Set light post back in Rose-park— ~ o
o ShredT Mats— Cdowd s 4n S
ZaddC

e T Ny 7



~

Emptyout Springfield Belle
Shin Mat debs

Begin Staging pad removal/disposal

Week of October 28" through Nov 1, 2013 LM NW L},é

Disconnect electric power service from office trailers
Demobilize connex box
Demobilize (3) office trailers

Return to EQ North (E Bowman)

Survey Rod, Transit, and Tripod
Chainsaw Winch and snatch block
Come alongs

Green Boat (Wally's Folly) and Oars
Craftsman pressure washer

Dewalt Grinders

Stihl Chop Saw
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Portage Creek Area Site

WINTER TO DO LIST
updated 2/11
) update costs, ww manifests, restoration pix PR | mid-Feb
Update historic POLREPs update manifest info PR mid-Feb
Provide 3A Tech Memo DRAFT 2 for review Trustees & Bill Rose cr 2/15
Restoration Planning 54, 3A, 1B&C Eric get Kaiser started on drafts EB/CT 2/12
MARCH
Finalize Access Agreements 3A RR, 1C E&W, 1B E&W - PR 3/1
Establish Network Attached Drive get source & pricing info AM 3/18
Prepare for VIPER, DataRAM deployment ready 3 units, hardware & computer AM 3/18
WHENEVER
QAPP Revision Angye final revision _cT
Obtain SA6 & SAS/Axtell TIN files - Load onto hard drive, give to FIELDS cT
Check on Kaiser eco assessment status whole creek done or need to do more (%)
Tech Memos 188C PR/EB
Load/organize hard drive include PR, START photos, organize 13005 PR/CT
R STE R o A R P L S B e S i R A R I S ST R R S

EPA-EQ planning meetings

SA Site walk Baker

SA Site walk Tree constrators

5A Site walk sheet pile contractors

SA Site walk isolation dewatering contractors
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- StA - LBR P32.02
' , SCA : Heo $SBH (2 cueqories
' p8a . en tWYT 4D
Déa -  HEC ¥y
Activity Description Labor Type SCA/DBA Classification
‘Clearing & Grubbing Laborer (LBR)- operate chain AlISCA
saw, hand tools, wood chipper
Heavy equipment
operator(HEO)-excavator dozer,
off road trucks
Staging/Dewatering Pad LBR- Liner install, various DBA
Construction support
HEO-Grading/cover placement
‘Access Road Construction LBR- Geotextile installation 'DBA
HEO-Grading/roads aggregate
placement
Water Treatment Plant LBR-Connect hoses, fittings DBA
Construction apparatus
. HEO-Set equipment apparatus
Water treatment plant operation | HEO- Operate and maintain SCA
to support dredging system
Construction of dewatering LBR- HDPE pipe/fittings welding 'SCA
‘pipeline HEO-Support LBR, pull pipeline
\Coffer dam installation/removal | LBR-Rigging sheet piling ? DBA
(sheet pile driving) HEO- Handling/driving/pulling
sheet piling
By-Pass pumping around LBR-Fuel service pump, move 'DBA
excavation areas hose/pipeline as needed
' Dredging/excavation area LBR-Fuel service pump, move ‘DBA
dewatering hose/pipeline as needed
Excavation/dredging of creek LBR- Spot/support HEO as DBA (digging & stockpiling)
‘channel needed
HEO-Operate machinery to
excavate contaminated
sediments & stabilize material
Transfer of excavated material to | HEO- Off/On road dump truck | DBA
‘dewatering pad operation, Loader/dozer
operator for pile maintenance
Pre/Post Surveying (may be done | Instrument & rod man Neither apply
by others)
Load out sediment from HEO | SCA
stockpile for disposal:
Backfill of excavation areas LBR- Support HEO DBA
‘ HEO-Place soil/aggregate
materials
Pre/post sampling Environmental technician Neither apply
Truck tire washing at LBR-operate pressure washer, SCA
decontamination stations sump pump for both on site
stations ship/transfer of excavated
sediments, and offsite I _;

shippment
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nstallation of environmental LBR- Install silt fence, sediment
\controls ilt fence, sediment | curtain T
(t\:urtpln rock berms/dams/pads)’ | HEO-Support LBR, place
aggregate for berms/dams/pads
Vegetation restoration (sub) LBR-Plant trees & shrubs DBA
HEQ- hydroseeder, excavator
operation for planting/handling
large trees/shrubs
Solidification/Stabilization LBR- Support HEO, receive SCA

stabilization material
HEO-Operate pug mill and heavy
equipment to feed pug mill and
stockpile material for shipment

rl
A






